COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2013

ESTI MATE SUMVARY 15:21: 51
CONTI D: C15042 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 15042-BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 106.0 DAYS TI ME ALLOW 170 WORK DAYS
US 160 PASS LANES MONTE VI STA & ALAMOSA PERCENT TI ME: 62. 35 ORI G TI ME ALLOW 170 WORK DAYS

PRQJECT NO NH 1602- 105

US 160 PASS LANES MONTE VI STA & ALAMOSA

NAME OF ROAD: SH160A

PRQJECT COUNTI ES: ALAMOSA R O GRANDE

CONTRACTOR:

APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 05/ 25/ 2013 DATE TI ME STARTED 05/ 04/ 2012

14802 W 44t h AVENUE DATE LET 04/ 12/ 2012 DATE WORK BEGAN

DATE AWARDED 04/ 26/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2012 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 05/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 6,927, 269. 54 PARTI Cl PATI NG $ 1, 645, 088. 33 $ 795, 882. 24

AWARD PROJECT AM: $ 5,860, 288. 16 NON PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 23. 75% TOTAL EARNI NGS 1, 645, 088. 33 795, 882. 24

FUNDS AVAI LABLE: $ 5,282,181.21 STOCKPI LED MATERI ALS 302, 136. 96 -70,512.74
GROSS EARNI NGS 1,947, 225. 29 725, 369. 50

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -42,764.65 -22,778. 47
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 904, 460. 64 702, 591. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1, 904, 460. 64 702, 591. 03
OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s 702,501.03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 15042- BI D ESTI MATE RUN 05/ 28/ 2013
PRQJECT: NH 1602- 105 ESTI MATE NO 0006 15:21: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
18, 810. 14000 1. 000 18, 810. 14
0010 202-00001 Renoval of Structure 4.000 4. 000
EACH 0. 000 0. 00
5, 073. 82000 4. 000 20, 295. 28
0015 202- 00090 Renoval of Delineator 193. 000 193. 000
EACH 0. 000 0. 00
5. 07000 193. 000 978.51
0020 202-00250 *Removal of Pavenent Marking 15, 046. 000 0. 000
SF 15, 046. 000 47,394. 90
3. 15000 15, 046. 000 47,394. 90
0025 202-00810 *Renoval of G ound Sign 9. 000 5. 000
EACH 2.000 304. 42
152. 21000 7.000 1, 065. 47
0030 202-01000 *Renoval of Fence 15, 632. 000 15, 632. 000
LF 0. 000 0. 00
0. 50000 15, 632. 000 7,816. 00
0035 203-00100 Mick Excavation 1, 000. 000 640. 000
CY 80. 000 703. 20
8. 79000 720. 000 6, 328. 80
0040 203-01100 Proof Rolling 100. 000 0. 000
HOUR 0. 000 0. 00
102. 83000 0. 000 0. 00
0045 203-01140 Rol l'ing 50. 000 4. 000
HOUR 0. 000 0. 00
114. 15000 4. 000 456. 60
0050 203-01500 Bl adi ng 100. 000 5. 000
HOUR 9. 000 1, 180. 17
131. 13000 14. 000 1, 835. 82
0055 203-01597 Pot hol i ng 80. 000 4. 000
HOUR 0. 000 0. 00
136. 99000 4. 000 547. 96



CONTI D: C15042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15042-BI D ESTI MATE RUN 05/ 28/ 2013
PRQJECT: NH 1602- 105 ESTI MATE NO. 0006 15:21: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00000 Structure Excavation Del eted By 105 0. 000 0. 000
Cy 0. 000 0.00
101. 48000 0. 000 0.00
0065 206-00100 Structure Backfill (O ass 1) Deleted By 105 0. 000 0. 000
Cy 0. 000 0.00
101. 48000 0. 000 0.00
0070 207- 00205 Topsoi | 7,041. 000 0. 000
Cy 0. 000 0.00
15. 11000 0. 000 0.00
0070 MATERI AL ALLOMANCE TOP SO L 3, 850. 000
Cy 0. 000 0.00
15. 11000 3, 850. 000 58, 173. 50
0075 208- 00005 *Erosion Log Deleted By 105 0. 000 0. 000
LF 0. 000 0. 00
4.21000 0. 000 0.00
0080 208- 00020 *Silt Fence 17, 803. 000 17, 803. 000
LF 0. 000 0. 00
0. 98000 17, 803. 000 17, 446. 94
0085 208- 00045 Concrete Washout Structure Del eted By 105 0. 000 0. 000
EACH 0. 000 0. 00
507. 38000 0. 000 0.00
0090 208- 00070 Vehi cl e Tracking Pad Del eted By 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 014. 76000 0. 000 0.00
0095 208-00103 *Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
32. 47000 0. 000 0.00
0100 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
70. 02000 0. 000 0.00
0105 208-00106 Sweepi ng (Sedi nent Renoval ) Del eted By 105 0. 000 0. 000
HOUR 0. 000 0. 00
152. 21000 0. 000 0.00



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 15042- BI D ESTI MATE RUN 05/ 28/ 2013
PRQJECT: NH 1602- 105 ESTI MATE NO 0006 15:21: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
55. 70000 0. 000 0. 00
0115 208- 00206 Erosi on Control Supervisor 170. 000 80. 000
DAY 19. 000 1,134.11
59. 69000 99. 000 5,909. 31
0120 209- 00600 Dust Palliative (Magnesium Chloride) Deleted By 105 0. 000 0. 000
GAL 0. 000 0. 00
0. 78000 0. 000 0. 00
0125 210-00011  *Reset Mailbox Structure (Type 1) 3.000 0. 000
EACH 0. 000 0. 00
405. 91000 0. 000 0. 00
0130 210-00013  *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 1. 000 431. 27
431. 27000 1. 000 431. 27
0135 210-00810 *Reset Ground Sign 33. 000 3. 000
EACH 0. 000 0. 00
202. 95000 3. 000 608. 85
0140 212-00006 *Seedi ng (Native) 20. 000 0. 000
ACRE 0. 000 0. 00
471. 51000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 20. 000 0. 000
ACRE 0. 000 0. 00
1, 978. 79000 0. 000 0. 00
0150 213-00004 *Mil ching (Weed Free Straw) 20. 000 0. 000
ACRE 0. 000 0. 00
629. 15000 0. 000 0. 00
0155 213-00061 *Mul ch Tacki fier 4, 000. 000 4, 000. 000
LB 0. 000 0. 00
2.28000 4, 000. 000 9,120. 00
0160 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
2.49000 0. 000 0. 00



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 15042-BI D ESTI MATE RUN 05/ 28/ 2013
PRQIECT: NH 1602- 105 ESTI MATE NO 0006 15:21: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 217-00020 *Her bi ci de Treatnent Del eted By 105 0. 000 0. 000
HOUR 0. 000 0. 00
121. 77000 0. 000 0. 00
0170 304- 02005 *Aggregat e Base Course (O ass 2) 52, 650. 000 21, 295. 000
cY 31, 355. 000 592, 923. 05
18. 91000 52, 650. 000 995, 611. 50
0170 MATERI AL ALLOMNCE ABC O ass 2 0. 000
CY 0. 000 0. 00
5.31479 0. 000 0. 00
0170 MATERI AL ALLOMNCE ABC O ass 2 3, 662. 999
CY -3,662.999 -19, 468. 07
5.31479 0. 000 0. 00
0170 MATERI AL ALLOMNCE ABC CL 2 0. 000
TON 0. 000 0. 00
2.96000 0. 000 0. 00
0170 MATERI AL ALLOMNCE ABC CL 2 0. 000
TON 0. 000 0. 00
2.96000 0. 000 0. 00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 17, 652. 000 0. 000
CY 104. 000 2,263.04
21. 76000 104. 000 2,263.04
0175 MATERI AL ALLOMNCE ABC C ass 6 6, 889. 999
CY -6, 889. 999 -47, 380. 87
6. 87676 0. 000 0. 00
0175 MATERI AL ALLOMNCE ABC CL 6 14, 107. 000
TON -104. 000 -398. 32
3.83000 14, 003. 000 53, 631. 49
0180 304- 09014 Aggr egat e Base Course (Special) 45. 000 0. 000
TON 0. 000 0. 00
101. 48000 0. 000 0. 00
0185 310-00608 *Full Depth Reclanmation of Hot Mx Asphalt Pavement 553. 000 553. 000
0-8"
( ) SY 0. 000 0. 00
1. 65000 553. 000 912. 45



CONTI D: C15042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 15042- BI D ESTI MATE RUN 05/ 28/ 2013
PRQJECT: NH 1602- 105 ESTI MATE NO 0006 15: 21: 51

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200  ROADVAY
0190 403-00721  Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
5% 0. 000 0.00
45. 66000 0. 000 0.00
0195 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 19, 763. 000 0. 000
TON 153. 750 10, 313. 55
67. 08000 153. 750 10, 313. 55
0195 MATER! AL ALLOWANCE 5/ 8" Rock 19, 762. 999
TON -153. 749 -409. 38
2.66265 19, 609. 250 52,212.57
0195 MATERI AL ALLOWANCE Crusher Fi nes 5, 267. 000
TON -153. 749 -629. 80
4.09629 5,113. 251 20, 945. 36
0195 MATER! AL ALLOWANCE HVA CRUSHER FI NES 7, 860. 000
TON -153. 750 -1,113.15
7. 24000 7,706. 250 55, 793. 25
0195 MATERI AL ALLOWANCE HVA 5/8" ROCK 4, 448. 000
TON -153. 750 -1,113.15
7. 24000 4, 294. 250 31, 090. 37
0200 403-34731 Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 19, 989. 000 0. 000
TON 0. 000 0.00
76. 66000 0. 000 0.00
0200 MATER! AL ALLOWANCE 5/ 8" Rock 11, 376. 000
TON 0. 000 0.00
2.66266 11, 376. 000 30, 290. 42
0205 411-10255  Enulsified Asphalt (Sl ow Setting) 17, 966. 000 0. 000
GAL 303. 000 833. 25
2. 75000 303. 000 833. 25
0210 411-10300  Enulsified Asphalt (Prinme Coat) Deleted By 105 0. 000 0. 000
GAL 0. 000 0.00
3. 04000 0. 000 0.00
0215 506-01020 Ceogri d Rei nforcenent 49, 988. 000 25, 915. 000
5% 24, 073. 000 31, 294. 90
1. 30000 49, 988. 000 64, 984. 40



CONTI D C15042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 15042-BI D ESTI MATE RUN
PRQJECT: NH 1602- 105 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0215 MATERI AL ALLOMNCE GeoGrid 0. 000
SY 0. 000 0. 00
0. 75246 0. 000 0. 00
0220 607-00005 *End Post 7.000 7.000
EACH 0. 000 0. 00
147. 14000 7.000 1, 029. 98
0225 607-00010 *Corner and Line Brace Post 34. 000 34.000
EACH 0. 000 0. 00
170. 48000 34. 000 5,796. 32
0230 607-01000 *Fence Barbed Wre with Metal Posts 15, 223. 000 15, 223. 000
LF 0. 000 0. 00
1. 07000 15, 223. 000 16, 288. 61
0235 607-11525 *Fence (Plastic) 400. 000 400. 000
LF 0. 000 0. 00
2.54000 400. 000 1, 016. 00
0240 607-60116 *16 Foot Cate 4.000 4. 000
EACH 0. 000 0. 00
695. 11000 4. 000 2,780. 44
0245 612-00001 *Del i neator (Type I) 250. 000 43. 000
EACH 0. 000 0. 00
23. 34000 43. 000 1, 003. 62
0250 612-00002 *Del i neator (Type I1) 100. 000 51. 000
EACH 0. 000 0. 00
24. 35000 51. 000 1, 241. 85
0255 612-00003  *Delineator (Type II1) 10. 000 0. 000
EACH 0. 000 0. 00
25. 37000 0. 000 0. 00
0260 614-00011 *Sign Panel (Qass I) 67. 000 6. 000
SF 0. 000 0. 00
15. 22000 6. 000 91. 32
0265 614-00012 *Sign Panel (Cass I1) 84. 000 0. 000
SF 0. 000 0. 00

17. 25000 0. 000 0. 00



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 15042- Bl D ESTI MATE RUN 05/ 28/ 2013
PRQJECT: NH 1602- 105 ESTI MATE NO 0006 15:21: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 614-00035 *Si gn Panel (Special) 18. 000 0. 000
SF 0. 000 0. 00
21.31000 0. 000 0. 00
0275 614-01512 *Steel Sign Support (2-1nch Round)(Post) 148. 000 0. 000
LF 0. 000 0. 00
9.13000 0. 000 0. 00
0280 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 26. 000 0. 000
EACH 0. 000 0. 00
50. 74000 0. 000 0. 00
0285 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 140. 000 0. 000
LF 0. 000 0. 00
22.32000 0. 000 0. 00
0290 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 28. 000 0. 000
EACH 0. 000 0. 00
223. 25000 0. 000 0. 00
0295 625- 00000 Construction Surveying 1. 000 0. 400
LS 0. 000 0. 00
56, 319. 41000 0. 400 22,527.76
0300 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 36, 600. 00
366, 000. 00000 0. 600 219, 600. 00
0305 627-00001 *Pavenent Marking Pai nt 1, 044. 000 0. 000
GAL 248. 000 6,291.76
25. 37000 248. 000 6,291.76
0310 627-00005 *Epoxy Pavement Mar ki ng 507. 000 0. 000
GAL 0. 000 0. 00
62. 92000 0. 000 0. 00
0315 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 322. 000 0. 000
|
) SF 0. 000 0. 00
13. 70000 0. 000 0. 00
0320 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 386. 000 0. 000
SF 0. 000 0. 00
10. 40000 0. 000 0. 00



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 15042- Bl D ESTI MATE RUN 05/ 28/ 2013
PRQJECT: NH 1602- 105 ESTI MATE NO 0006 15:21: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0325 630-00000  *Fl aggi ng 7, 000. 000 342. 000
HOUR 527.500 10, 708. 25
20. 30000 869. 500 17, 650. 85
0330 630- 00007 *Traffic Control Inspection 126. 000 115. 000
DAY 11. 000 1, 004. 63
91. 33000 126. 000 11, 507. 58
0335 630-00012 *Traffic Control Managenent 170. 000 28. 000
DAY 17. 000 9,919. 33
583. 49000 45. 000 26, 257. 05
0340 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
456. 64000 0. 000 0. 00
0345 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 11. 000
EACH 2.000 81.18
40. 59000 13. 000 527. 67
0350 630- 80342 *Construction Traffic Sign (Panel Size B) 80. 000 16. 500
EACH 5. 000 253.70
50. 74000 21.500 1, 090.91
0355 630- 80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
60. 89000 0. 000 0. 00
0360 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 073. 82000 1. 000 5,073. 82
0365 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
yee) EACH 0. 500 380. 54
761. 07000 0. 500 380. 54
0370 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 132. 000
EACH 21. 500 436. 45
20. 30000 153. 500 3,116. 05
0375 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 1. 500 60. 89
40. 59000 1. 500 60. 89



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 15042- Bl D ESTI MATE RUN 05/ 28/ 2013
PRQJECT: NH 1602- 105 ESTI MATE NO 0006 15:21: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0380 630-80380 *Traffic Cone 200. 000 7.500
EACH 50. 000 304. 50
6. 09000 57.500 350. 18
0385 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,536. 91000 0. 000 0. 00
0390 700-70010 F/ A M nor Contract Revisions 489, 359. 260 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering Del eted By 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70012 F/ A Asphalt Pavenent |ncentive (Snoothness) 162, 953. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70016 F/ A Fuel Cost Adj ustnent 45, 644. 000 41. 080
FA 0. 000 0. 00
1. 00000 41. 080 41.08
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 252, 169. 000 0. 000
FA -473.780 -473.78
1. 00000 -473.780 -473.78
0415 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 200. 000
HOUR 0. 000 0. 00
1. 00000 200. 000 200. 00
0420 700- 70025 F/' A Quality Incentive Paynent 103, 276. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70060 F/' A Adjust (Uilities) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70380 F/ A Erosion Control Deleted By 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C15042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15042-BI D ESTI MATE RUN 05/ 28/ 2013
PRQJECT: NH 1602- 105 ESTI MATE NO. 0006 15:21: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0450 626- 01000 Public Info Services 1. 000 0. 250
LS 0. 250 2,500. 00
10, 000. 00000 0. 500 5, 000. 00
0455 202- 00240 *Rem Asphal t Mat (Pl aning) CMO #4 113, 679. 000 0. 000
5% 19, 231. 000 39, 038. 93
2. 03000 19, 231. 000 39, 038. 93
CAT 0200 CURRENT AMI  $ 6, 883,634.69 $ 725,369.50$ 1,903, 590. 43
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0435 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 295. 28000 1. 000 20, 295. 28
0440 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 295. 28000 1. 000 20, 295. 28
0445 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 044. 29000 1. 000 3, 044. 29
CAT 0400 CURRENT AMI  $ 43,634.85 % 0.00$ 43, 634. 85

PRQJIECT TOTAL CURRENT AMI $ 6,927,269.54 $

725,369.50% 1,947, 225.28



